TIME EXTENSION PROPOSAL

Sl.No	Item	Description	Remarks
1	Name of the Work	Improvements to road. drain. foot path BTS layout. and Cheshadri layout to Bagalagunte ward No-14.	
2	Estimate Cost	19.00 lakhs.	
3	Work Code	014-14-000007	
4	Job Code	014-14-000007	
5	A.S No.	275/13-14-30-1013.	
6	T.S No	259/-30-1013.	
7	Work Order/Agreement No	215/27-01-2014.	
8	Tender Premium	18,00,311/-	
9	Stipulated Time for completion of Work	-90days-	
10	Targeted Monthly progress	—	
11	Progrees Achived Till date	—	
12	Reasons for Delay	G.O. work delay. Proposed.	
13	Time Extension Requested	-yes-	
14	Assistant Executive Engineer's Recommendation	-yes-	
15	Executive Engineer's Recommendation	-yes-	
16	Superintending Executive Engineer's Recommendation	—	
17	Chief Engineers Recommendation	-yes-	
18	Time Extension Granted	900 days.	
19	Conditions imposed if any	—	

Asst, Engineer,
Ward no.

Asst. Executive Engineer,
Sub Division

Executive Engineer
Dasarahalli Division.